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- 1. On 29 Tlay 1951, a conference, concerning construction work at Driesen
airfield, was held in Prand with representatives of the 50C in Berline
Karlshorst, the Landesregicrung of Drandenburpg, the Cottbus regional
railroad headquarters, and the Bauunion construction firm., In this
conference thie target date for the completion of the work was advanced
by six weels and set for 10 August 1951, *

2. On 3 June, I i1 target 29X1X
for the coupletion of the work at Briesen airfield was advanced from
1 CGctober to 15 August 1951. work was being done by 1,500 laborers working
in three snifts. Two hwmmired carloads of broken stones, cement, and gravel
arrived daily. Ou request of the Bauunion firm, a locomotive was made
available after ! June 1951 at the Brand railrosd station for the shipping
25X1B of construction material to the field.

- 3. Beiween 3 and 19 June, a Soviet tractor brigade of 80 men wes still employed
at the field. The bripade was equipped with three heavy tractors, five
trucks, and several tank trucks, an estimated 2,000 nen25X1X
were probably enployed. a represen- 25X1X
tavive of the Daununion firm asked for an additional hundred workers because
the tarcet date for the completion of the rurmray was allepedly advanced to
labe-fugust 1951,

Lo Torale among the TGerman laborers was low because of the high norms required,
Cn 15 June, Budi Jahn, (inister President of Land Drandenburs, held a vally
in front of the construction bureau. The personnel of the airfisld and
pupils of eight ¢lenentary schools took nart in this rally,

5. uork was being done in three shifts. The construction sites, particulaply
the rumvay, were illuminated Ly strong lamps after nightfall. The Soviet
brizade graded the area of the rumway. IHeavy rollers fitied with spikes,
bulldozers, and ordinary rollers, towsd Ly tractors, were used. On 16 Jue,
300 meters of the runway were concreted and on 19 June, = strip of about
350 meters was coupleted. A new storage shed was erected southeast of the
flight control building. A strip of woods about 150 to 200 meters was
cleared on both sides of the runway for security peasoms. A trachtor was
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plowing the clesred strips. The turning sprons 2t the ends of the
rumway were only graded but not privided with a hard sw-iace.

6. Ten carloads of basaliie hllagt.w%;:?.ch arrived by rail were wricaded
at the siorage shed for cement. The individual roecks wors aboit
I em large. It could not be determined for what purposs the beliagt
was uced. A strip abeat 100 x 200 wmeters, apparently for the core
strustion of a taxiway, was cleared aboul 600 meters sast of the ezl
of the spur track, along the Brand-Krasusnizk rosd towsrd tis TUEDWEY .,
Ne lighting facilities were ssen along the runwey or on the edre of
e fieldo

7o Of the scleduled 13 brick buildings, six werc under conmsiructisn,

Twe buil’ings were covered with roofing paper. Bach building, 15 x 60
meters, had 16 windows. An educational build'ng was being con-tructed
in forust subarea (Jagen) No 60, oppesite the "wick buildings.
Accoriing to the land-rejistry office, approacl lanss were plavied to
be eul in the eastern and wostern extensions of the runway. Thece
appre:ch lanes were to be 500 meters square fror the adge of the field,
The crestion whether the railroad line was %o te moved 5 km fartier
westund was raised but nit deéided upon.

3, The rirfield was still gusrded by ten civilian guards wemring ved arme
bands with the inscription "Factory Police". It ias learned fiom
talli: with laborers that tie former consiruction superinteadent
Floc'ner, (fnu), was no lonzer at the £1s1d and tiat he had &l%sgediy
fled to the west,

G-3 9. On23 June, a strip of about 800 meters of the F-W runway, wiich was
abonl 60 moters wide, was under constriction at the field. Light
puey were @ected on the southern odge of the runway. The congtruc—
tion laborers used three power shovels and three conurste mimevs. A
milling about 6 x 20 x 50 meter: s Was under constyuciion on'the southern

odge of the-fisld, #¢ The airfi:1d was ded by civilians
00

25X1B

25X1A M Cotment, The tarset daty reported probably refor: only to the
completion of the conorete rurtay which is to be 3,000 meters long. It
1s not possible that the entire sirfield will be completed by 30 August,

25X1A =+ | “omrent, A hangar is possibly under construction. '

e
T e
SECRE.‘T/C@{;@OL}TIS OFFICIALS OILY

Approved For Release 2000/04/18 : CIA-RDP82-00457R008300390006-6



